

Milestones

Date	Milestone
Done	Adopt "Architecture" document as WG item.
Done	Adopt a manifest information model as a WG item.
Done	Calendar item: First interoperability event at IETF 101.
Mar 2018	Adopt initial manifest serialization format(s) as WG item(s).
Done	Calendar item: Second interoperability event at IETF 102.
???	Submit architecture document to the IESG for publication as Informational “Chairs will work with AD to add architecture milestone”
Jul 2018	Submit manifest information model to the IESG for publication as Informational.
Nov 2018	Submit an initial manifest serialization format to the IESG for publication as a Proposed Standard.