

iFCP Specification Milestones draft-ietf-ips-iFCP-00.txt

Charles Monia
Senior Technology Consultant
Nishan Systems
cmonia@nishansystems.com

Tasks and Milestones (Partial list)

- Goal: Draft of specification with no TBS's by August, 2001
- Rev 01, Completion -- May 1, 2001
 - Editorial housecleaning
 - Clean up session model
 - Specify processing for all FC ELSs
 - Define standard ELS augmentation methodology.
 - T 11.3 Consultation
 - “A specific area in which T11.3 should be consulted is iFCP's modifications to the S_ID and D_ID fields in Fibre Channel frames...”

Tasks and Milestones (con't)

- Rev 02, Completion -- July, 2001
 - Common encapsulation incorporated (assumed stable)
 - Resolve support for FC-4 protocols other than FCP.
 - Error handling
 - Add support for FC time server ELSs.
 - First draft of iFCP MIB.
 - Complete draft of security section
 - iSNS/iFCP interaction for key distribution
- Rev 03, Completion -- August, 2001
 - iFCP profile definition
 - Defines FC-observable gateway behavior