

Next Steps

WG Documents

- Use cases document has already undergone one WGLC
 - This is done from the WG perspective, barring issues not brought to the WG's attention
- Protocol and transport documents are ready for WGLC (?)

Revised Milestones

- [April 2011] Request publication of Use Cases and Protocol Requirements document
 - Previous date: Sep 2010
- [May 2011] Request publication of protocol specification and a protocol transport mapping
 - Previous date: Dec 2010

Open Source Implementation

- Hire Project Manager
- Open source infrastructure
- Scope and roadmap

Open Mic