

SACM Milestone Update


IETF-92 Meeting

March 27, 2015

Adam Montville

Present Milestones

- Oct 2013 - Initial submission of SACM Architecture Internet-Draft
- Nov 2013 - Initial submission of SACM Information Model Internet-Draft
- Jan 2014 - Initial submission of protocol and data format for retrieving configuration and policy information for driving data collection and analysis Internet-Draft
- Jan 2014 - Initial submission of protocol and data format for collecting endpoint posture Internet-Draft
- May 2014 - Submit SACM Architecture Internet-Draft to the IESG for consideration as Informational RFC
- Sep 2014 - Submit protocol and data format for retrieving configuration and policy information for driving data collection and analysis Internet-Draft to the IESG for consideration as Proposed Standard
- Sep 2014 - Submit protocol and data format for collecting endpoint posture Internet-Draft to the IESG for consideration as Proposed Standard



Proposed Milestones

- July 2015 (IETF 93)
 - Submit Information Model to IESG
 - Submit Requirements to IESG
 - Submit Architecture to IESG
- September 2015
 - Adopt at least one Protocol/Interface Submission(s)
 - Adopt at least one Data Model Submission(s)
- November (IETF 94)
 - Update WG Milestones (yes, this is a milestone)
- Sometime later...
 - Submit terminology draft to IESG

Getting There...

- What are the activities needing to happen to drive Information Model to WGLC?
 - Who will commit to working on those activities?
- What are the activities needing to happen to drive Architecture to WGLC?
 - Who will commit to working on those activities?
- What are the activities needing to happen to drive Requirements to WGLC?
 - Who will commit to working on those activities?

Is the timeline reasonable?

- WGLC for three drafts around IETF 93
- Adoption of protocol/interface and data model submissions around September 2015
- Revisiting milestones around IETF 94