
Upda%ng	
  our	
  Goals	
  and	
  
Milestones	
  

1	
  



Current	
  Goals	
  and	
  Milestones	
  
•  Mar	
  2011	
  Submit	
  TRILL	
  Header	
  Op%ons	
  to	
  IESG	
  for	
  publica%on	
  as	
  

Proposed	
  Standard	
  (draE-­‐ieG-­‐trill-­‐rbridge-­‐op%ons)	
  	
  
•  Mar	
  2011	
  Ini%al	
  WG	
  draE	
  on	
  ARP/ND	
  op%miza%ons	
  	
  
•  Mar	
  2011	
  Ini%al	
  WG	
  draE	
  on	
  RBridge	
  OAM	
  (draE-­‐bond-­‐trill-­‐rbridge-­‐

oam)	
  	
  
•  May	
  2011	
  Submit	
  TRILL	
  ARP/ND	
  op%miza%ons	
  to	
  IESG	
  for	
  

publica%on	
  as	
  Proposed	
  Standard	
  	
  
•  Jun	
  2011	
  Submit	
  RBridge	
  support	
  of	
  Data	
  Center	
  Bridging	
  to	
  IESG	
  

for	
  publica%on	
  as	
  Proposed	
  Standard	
  (draE-­‐eastlake-­‐trill-­‐rbridge-­‐
dcb)	
  	
  

•  Jul	
  2011	
  Submit	
  RBridge	
  OAM	
  to	
  IESG	
  for	
  publica%on	
  as	
  Proposed	
  
Standard	
  Jul	
  	
  

•  2012	
  Re-­‐charter	
  or	
  shut	
  down	
  the	
  WG	
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Proposed	
  
•  DONE	
  Submit	
  TRILL	
  Header	
  Op%ons	
  to	
  IESG	
  for	
  publica%on	
  as	
  

Proposed	
  Standard	
  (draE-­‐ieG-­‐trill-­‐rbridge-­‐extensions)	
  	
  
•  Nov	
  2012?	
  Ini%al	
  WG	
  draE	
  on	
  ARP/ND	
  op%miza%ons	
  	
  
•  DONE	
  Ini%al	
  WG	
  draE	
  on	
  RBridge	
  OAM	
  (draE-­‐bond-­‐trill-­‐rbridge-­‐

oam)	
  	
  
•  Jun	
  2013?	
  Submit	
  TRILL	
  ARP/ND	
  op%miza%ons	
  to	
  IESG	
  for	
  

publica%on	
  as	
  Proposed	
  Standard	
  (draE-­‐ieG-­‐trill-­‐directory-­‐
framework	
  ?)	
  

•  ???	
  	
  Submit	
  RBridge	
  support	
  of	
  Data	
  Center	
  Bridging	
  to	
  IESG	
  for	
  
publica%on	
  as	
  Proposed	
  Standard	
  (draE-­‐eastlake-­‐trill-­‐rbridge-­‐dcb)	
  	
  

•  Jan	
  2013?	
  Submit	
  RBridge	
  OAM	
  to	
  IESG	
  for	
  publica%on	
  as	
  Proposed	
  
Standard	
  Jul	
  	
  

•  Jul	
  2014	
  Re-­‐charter	
  or	
  shut	
  down	
  the	
  WG	
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Possible	
  addi%onal	
  Goals	
  and	
  
Milestones	
  

•  Mul%ple	
  OAM	
  documents	
  
–  Requirements	
  (draE-­‐ieG-­‐trill-­‐oam-­‐req)	
  
–  Framework	
  
–  Solu%on	
  document(s)	
  

•  Extend	
  and	
  op%mize	
  TRILL	
  for	
  the	
  proper%es	
  of	
  the	
  
networks	
  on	
  which	
  it	
  is	
  deployed	
  
–  Coordinated	
  mul%cast	
  trees	
  (draE-­‐ieG-­‐trill-­‐cmt)	
  
–  ESADI	
  (draE-­‐ieG-­‐trill-­‐esadi)	
  
–  Fine-­‐Grained	
  Labeling	
  (draE-­‐ieG-­‐trill-­‐fine-­‐labeling)	
  

•  Broadcast/mul%cast	
  frame	
  reduc%on	
  
–  draE-­‐ieG-­‐trill-­‐directory-­‐framework	
  
–  Any	
  draE	
  leveraging	
  ESADI	
  for	
  this?	
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Volunteer	
  Opportuni%es	
  

•  (5)	
  Publish	
  an	
  implementa%on	
  report	
  for	
  
TRILL.	
  

•  (6)	
  Analyze	
  use	
  of	
  IS-­‐IS	
  security	
  in	
  TRILL	
  and	
  
determine	
  if	
  any	
  work	
  is	
  needed	
  to	
  
accommodate	
  the	
  specific	
  applica%on	
  of	
  IS-­‐IS	
  
security	
  in	
  TRILL	
  forwarding.	
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