

# Open Discussion (well, transmission)

- Our greatest priority:
  - Completion of the revisions to RFC 3010
  - Closing all open issues
  - Verification of interoperability at Connectathon February 28 to March 7, '02.
  - Reflect any changes from testing five (or six) implementations to new Proposed Standard RFC
- Set clock for Draft Standard
  - Subject to dependencies
  - beepy and brent to work with Scott on RFC for API advancement to un lodge GSSAPI

# Proposed closing schedule for RFC 3010

Feb 1, '02	Open issues addressed in RFC 3010 revision
Feb 28 – Mar 7, '02	Verification of revised specification based on RFC 3010
March 29, '02	Submission to ADs et. al. leading to review of new Proposed Std.
May 31, '02	Proposed Standard redux

# Open Discussion

- New charter edited per AD feedback, thrown back over the wall (owe dates/milestones)
- Proposed working group on RDMA held Tuesday may affect future evolution (we own RPC, NFS may want to exploit) (Mark Wittle to work with RDMA)
- Migration/replication to find core group to pursue requirements submission by ???
- Final specification to be available by ??? To support final test at Connectathon Feb 28 to Mar 7 '02